

Data Destruction — Budget Report — June 2026

Client: Data Destruction | Period: June 2026

Beginning balance: 45.75 hrs
Hours used (this month): 50.75 hrs
Ending balance: -5.00 hrs

Date	Description	Hours	Balance
2026-06-01	Pipedrive - Creation of the invoice and product attachment script, testing and troubleshooting.	-7.00	38.75
2026-06-01	Admin - Client check-in meeting, prep and follow-up activities.	-0.75	38.00
2026-06-06	Pull budget report and add to client account.	-0.25	37.75
2026-06-08	Pipedrive - Effort spent on deal import process.	-3.25	34.50
2026-06-08	Website - Updates to website content.	-0.75	33.75
2026-06-09	Pipedrive - Refining script and testing for ongoing post date import for new and old invoice batches.	-4.50	29.25
2026-06-09	Jobber - Got a request submitted directly to jobber due to Google integration being inadvertently set up during account creation. Troubleshooting with Jobber and disconnecting.	-0.75	28.50
2026-06-12	Jobber - initial build of Jobber customer import script and testing.	-4.00	24.50
2026-06-13	Jobber - Additional effort refining and running customer import script.	-5.25	19.25
2026-06-15	Admin - Meeting with Data Destruction Team to review website, Pipedrive and Jobber.	-1.00	18.25
2026-06-17	Jobber - running customer sync script.	-0.50	17.75
2026-06-19	Jobber - Building on invoice sysnc script.	-3.00	14.75
2026-06-20	Jobber - Invoice script	-1.50	13.25
2026-06-21	Jobber - Invoice script	-0.50	12.75
2026-06-22	Jobber - Invoice script	-3.25	9.50
2026-06-23	Jobber - Invoice script	-9.50	0.00
2026-06-24	Automations - Testing all syncs for new date parameters.	-3.50	-3.50
2026-06-29	Admin - Meeting to review progress and next steps.	-1.00	-4.50
2026-06-29	Jobber - Testing Request, Quote, Job flow.	-0.50	-5.00